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1.0 SIGNIFICANT DEVELOPMENTS DURING 4TH QUARTER 2012 
 

• On October 4, 2012 the Respondents received a request for disbursement in the 
amount of $2,637.50 in the form of a Geo-Hydro invoice. 

• On October 22, 2012 the Respondents authorized payment of the October 4 
request for disbursement. 

• On December 2, 2012 the Respondents received a Progress Report from 
P.I.N.E.S. for the time period of July through November 2012. 

• On December 27, 2012 the Respondents received a request for disbursement in 
the amount of $10,050 in the form of a Geo-Hydro invoice. 
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2.0 DEVELOPMENTS ANTICIPATED IN 1ST QUARTER 2013 
 
 

• Review and respond to TAP requests as appropriate. 
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